
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/04/2009

ESTIMATE SUMMARY 10:43:10

CONTID: C17024         ESTIMATE NO: 0001 PROG 2005

PCN: 17024-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287 SPRINGFIELD - SOUTH PERCENT TIME:

PROJECT NO: ES22871-032                   

US 287 SPRINGFIELD - SOUTH

NAME OF ROAD: US 287

PROJECT COUNTIES: BACA

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 11/21/2009 DATE TIME STARTED 10/12/2009

20 SO. SUNSET STREET DATE LET 09/03/2009 DATE WORK BEGAN 10/12/2009

P.O. BOX 1318 DATE AWARDED 09/11/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/06/2009 DATE ACCEPTED

LONGMONT CO 80501-5844303-444-8680 DATE NOTICE TO PROCEED 10/12/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,275,677.33 PARTICIPATING $ $ 246,998.73

AWARD PROJECT AMT: 10,488,687.33 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
46,607.13

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,409.96

SECURITIES ENCUMBERED 7,409.96

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

11.48

TIME ALLOW:

ORIG TIME ALLOW:

357 CALENDAR DAYS

CALENDAR DAYS357

2.19%

11,028,678.60

246,998.73

293,605.86

293,605.86

$

$

$

$

246,998.73

0.00

246,998.73

46,607.13

293,605.86

-7,409.96

7,409.96

293,605.86

0.00

AMOUNT DUE 293,605.86 293,605.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 293,605.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PROWERS

41.0
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PCN: 17024-BID    ESTIMATE RUN 12/04/2009

PROJECT: ES22871-032                   ESTIMATE NO: 0001 10:43:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 13.000 0.000

EACH 0.000 0.00

985.00000 0.000 0.00

202-00033  
 

0010 REMOVAL OF DELINEATOR 130.000 0.000

EACH 0.000 0.00

13.25000 0.000 0.00

202-00090  
 

0015 REMOVAL OF CONCRETE PAVEMENT 28,282.000 0.000

SY  285.000 1,068.75

3.75000 285.000 1,068.75

202-00210  
 

0020 REMOVAL OF ASPHALT MAT (PLANING) 25,187.000 0.000

SY  0.000 0.00

1.60000 0.000 0.00

202-00240  
 

0025 *REMOVAL OF PAVEMENT MARKING 7,040.000 0.000

SF  622.000 622.00

1.00000 622.000 622.00

202-00250  
 

0030 *REMOVAL OF GROUND SIGN 17.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

202-00810  
 

0035 *REMOVAL OF FENCE 60,743.000 0.000

LF  23,976.000 4,795.20

0.20000 23,976.000 4,795.20

202-01000  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 602.000 0.000

LF  0.000 0.00

2.30000 0.000 0.00

202-01130  
 

0045 *REMOVAL OF END ANCHORAGE 8.000 0.000

EACH 0.000 0.00

95.00000 0.000 0.00

202-01300  
 

0050 SAWING CONCRETE (4 INCH) 216.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

202-05004  
 

0055 *SANDBLASTING 38,038.000 0.000

SF  0.000 0.00

0.35000 0.000 0.00

202-05150  
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PCN: 17024-BID    ESTIMATE RUN 12/04/2009

PROJECT: ES22871-032                   ESTIMATE NO: 0001 10:43:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 122,919.000 0.000

CY  0.000 0.00

4.80000 0.000 0.00

203-00010  
 

0065 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 29,166.000 0.000

CY  0.000 0.00

6.50000 0.000 0.00

203-00062  
 

0070 BLADING 150.000 0.000

HOUR 0.000 0.00

145.00000 0.000 0.00

203-01500  
 

0075 BACKHOE 10.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01510  
 

0080 POTHOLING 40.000 0.000

HOUR 0.000 0.00

245.00000 0.000 0.00

203-01597  
 

0085 *STRUCTURE BACKFILL (FLOW-FILL) 152.000 0.000

CY  152.000 20,520.00

135.00000 152.000 20,520.00

206-00065  
 

0090 TOPSOIL 16,193.000 0.000

CY  0.000 0.00

5.00000 0.000 0.00

207-00205  
 

0095 *EROSION LOG (12 INCH) 1,875.000 0.000

LF  100.000 425.00

4.25000 100.000 425.00

208-00002  
 

0100 *EROSION BALES (WEED FREE) 2,962.000 0.000

EACH 0.000 0.00

14.00000 0.000 0.00

208-00011  
 

0105 *SILT FENCE (REINFORCED) 1,000.000 0.000

LF  213.000 639.00

3.00000 213.000 639.00

208-00021  
 

0110 *CONCRETE WASHOUT STRUCTURE 7.000 0.000

EACH 0.000 0.00

950.00000 0.000 0.00

208-00045  
 



CONTID: C17024         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 17024-BID    ESTIMATE RUN 12/04/2009

PROJECT: ES22871-032                   ESTIMATE NO: 0001 10:43:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STABILIZED CONSTRUCTION ENTRANCE 8.000 0.000

EACH 0.000 0.00

1,895.00000 0.000 0.00

208-00070  
 

0120 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 1,000.000 0.000

HOUR 0.000 0.00

45.00000 0.000 0.00

208-00103  
 

0125 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 500.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

208-00105  
 

0130 *EROSION CONTROL SUPERVISOR 2,000.000 0.000

HOUR 12.500 625.00

50.00000 12.500 625.00

208-00205  
 

0135 WATER 250.000 0.000

MGAL 0.000 0.00

27.00000 0.000 0.00

209-00000  
 

0140 *RESET GUARDRAIL TYPE 3 225.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

210-01130  
 

0145 *RESET END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

420.00000 0.000 0.00

210-01200  
 

0150 *SEEDING (NATIVE) 100.000 0.000

ACRE 0.000 0.00

300.00000 0.000 0.00

212-00006  
 

0155 *MULCHING (WEED FREE) 200.000 0.000

ACRE 0.000 0.00

285.00000 0.000 0.00

213-00003  
 

0160 *MULCH TACKIFIER 40,000.000 0.000

LB  0.000 0.00

2.00000 0.000 0.00

213-00061  
 

0165 *SOIL RETENTION BLANKET (CLASS 1) 5,226.000 0.000

SY  0.000 0.00

3.00000 0.000 0.00

216-00021  
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PCN: 17024-BID    ESTIMATE RUN 12/04/2009

PROJECT: ES22871-032                   ESTIMATE NO: 0001 10:43:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 AGGREGATE BASE COURSE (CLASS 6) 18,634.000 0.000

CY  0.000 0.00

28.80000 0.000 0.00

304-06007  
 

0175 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 450.000 0.000

TON 0.000 0.00

200.00000 0.000 0.00

403-00720  
 

0180 CONCRETE PAVEMENT (6 INCH) 2,707.000 0.000

SY  0.000 0.00

36.25000 0.000 0.00

412-00600  
 

0185 *CONCRETE PAVEMENT (11 INCH) 154,904.000 0.000

SY  0.000 0.00

31.90000 0.000 0.00

412-01100  
 

0190 CONCRETE SLOPE AND DITCH PAVING 8.000 0.000

CY  0.000 0.00

230.00000 0.000 0.00

507-00000  
 

0195 EPOXY 2.000 0.000

GAL 0.000 0.00

350.00000 0.000 0.00

519-00100  
 

0200 30 INCH REINFORCED CONCRETE PIPE 376.000 0.000

LF  0.000 0.00

125.00000 0.000 0.00

603-01300  
 

0205 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 160.000 0.000

LF  0.000 0.00

200.00000 0.000 0.00

603-02360  
 

0210 45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 4.000 0.000

EACH 0.000 0.00

2,800.00000 0.000 0.00

603-05136  
 

0215 24 INCH CORRUGATED STEEL PIPE 80.000 0.000

LF  0.000 0.00

72.00000 0.000 0.00

603-10240  
 

0220 30 INCH CORRUGATED STEEL PIPE 190.000 0.000

LF  0.000 0.00

86.00000 0.000 0.00

603-10300  
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PCN: 17024-BID    ESTIMATE RUN 12/04/2009

PROJECT: ES22871-032                   ESTIMATE NO: 0001 10:43:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 24 INCH STEEL END SECTION 4.000 0.000

EACH 0.000 0.00

530.00000 0.000 0.00

603-30024  
 

0230 30 INCH STEEL END SECTION 8.000 0.000

EACH 0.000 0.00

855.00000 0.000 0.00

603-30030  
 

0235 30 INCH PIPE SAFETY END TREATMENT 10.000 0.000

EACH 0.000 0.00

2,800.00000 0.000 0.00

603-33030  
 

0240 12 INCH PLASTIC PIPE 50.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

603-50012  
 

0245 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,125.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

606-00301  
 

0250 *TRANSITION TYPE 3G 8.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

606-01370  
 

0255 *END ANCHORAGE (FLARED) 8.000 0.000

EACH 0.000 0.00

1,445.00000 0.000 0.00

606-02005  
 

0260 *END POST 31.000 0.000

EACH 8.000 1,400.00

175.00000 8.000 1,400.00

607-00005  
 

0265 *CORNER AND LINE BRACE POST 71.000 0.000

EACH 26.000 5,070.00

195.00000 26.000 5,070.00

607-00010  
 

0270 *FENCE BARBED WIRE WITH METAL POSTS 65,743.000 0.000

LF  21,910.000 25,196.50

1.15000 21,910.000 25,196.50

607-01000  
 

0275 *FENCE PICKET SNOW 3,000.000 0.000

LF  0.000 0.00

4.30000 0.000 0.00

607-32000  
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PCN: 17024-BID    ESTIMATE RUN 12/04/2009

PROJECT: ES22871-032                   ESTIMATE NO: 0001 10:43:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 CURB TYPE 4 (SECTION M) 80.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

609-40011  
 

0285 *DELINEATOR (TYPE I) 120.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00001  
 

0290 *DELINEATOR (TYPE III) 10.000 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

612-00003  
 

0295 2 INCH ELECTRICAL CONDUIT 50.000 0.000

LF  0.000 0.00

17.90000 0.000 0.00

613-00200  
 

0300 PULL BOX (13"X24"X18") DEEP 2.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

613-07050  
 

0305 *SIGN PANEL (CLASS I) 34.560 0.000

SF  0.000 0.00

13.00000 0.000 0.00

614-00011  
 

0310 *SIGN PANEL (CLASS II) 113.380 0.000

SF  0.000 0.00

15.00000 0.000 0.00

614-00012  
 

0315 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 43.500 0.000

LF  0.000 0.00

15.80000 0.000 0.00

614-01502  
 

0320 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

130.000 0.000

LF  0.000 0.00

32.00000 0.000 0.00

614-01582  
 

0325 LOOP DETECTOR WIRE 600.000 0.000

LF  0.000 0.00

4.75000 0.000 0.00

614-72875  
 

0330 PIEZO ELECTRIC TUBE, CLASS 2 2.000 0.000

EACH 0.000 0.00

2,400.00000 0.000 0.00

614-73005  
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PCN: 17024-BID    ESTIMATE RUN 12/04/2009

PROJECT: ES22871-032                   ESTIMATE NO: 0001 10:43:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 FLASHING BEACON YELLOW 1.000 0.000

EACH 0.000 0.00

1,060.00000 0.000 0.00

614-80000  
 

0340 EMBANKMENT PROTECTOR TYPE 3 2.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

615-00030  
 

0345 DETOUR PAVEMENT 17,701.000 0.000

SY  2,655.150 66,378.75

25.00000 2,655.150 66,378.75

621-00450  
 

0350 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.110 10,835.00

98,500.00000 0.110 10,835.00

625-00000  
 

0355 *MOBILIZATION 1.000 0.000

L S 0.000 0.00

400,000.00000 0.000 0.00

626-00000  
 

0360 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

53,000.00000 0.000 0.00

626-01000  
 

0365 *PAVEMENT MARKING PAINT 306.000 0.000

GAL 0.000 0.00

29.50000 0.000 0.00

627-00001  
 

0370 *EPOXY PAVEMENT MARKING 201.000 0.000

GAL 14.000 959.00

68.50000 14.000 959.00

627-00005  
 

0375 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 16,938.000 0.000

SF  0.000 0.00

8.20000 0.000 0.00

627-02001  
 

0380 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 72.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

627-30210  
 

0385 *FLAGGING 25,000.000 0.000

HOUR 187.500 3,750.00

20.00000 187.500 3,750.00

630-00000  
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PCN: 17024-BID    ESTIMATE RUN 12/04/2009

PROJECT: ES22871-032                   ESTIMATE NO: 0001 10:43:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *PILOT CAR OPERATION 3,300.000 0.000

HOUR 0.000 0.00

32.25000 0.000 0.00

630-00001  
 

0395 *TRAFFIC CONTROL INSPECTION 62.000 0.000

DAY 7.000 735.00

105.00000 7.000 735.00

630-00007  
 

0400 *TRAFFIC CONTROL MANAGEMENT 295.000 0.000

DAY 13.000 10,400.00

800.00000 13.000 10,400.00

630-00012  
 

0405 *FLASHING BEACON (PORTABLE) 8.000 0.000

EACH 4.000 1,260.00

315.00000 4.000 1,260.00

630-80001  
 

0410 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 12.000 0.000

EACH 1.500 48.00

32.00000 1.500 48.00

630-80336  
 

0415 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 41.000 0.000

EACH 1.500 46.88

31.25000 1.500 46.88

630-80341  
 

0420 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 96.000 0.000

EACH 30.500 976.00

32.00000 30.500 976.00

630-80342  
 

0425 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) CONSTRUCTION 
INFORMATION

276.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

630-80344  
 

0430 *CONSTRUCTION INFORMATION SIGN (RADIO SIGN INSTALL) 2.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

630-80348  
 

0435 *CONSTRUCTION INFORMATION SIGN (SPECIAL) (ARRA) 4.000 0.000

EACH 1.000 500.00

500.00000 1.000 500.00

630-80348  
 

0440 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 8,500.00

8,500.00000 1.000 8,500.00

630-80355  
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PCN: 17024-BID    ESTIMATE RUN 12/04/2009

PROJECT: ES22871-032                   ESTIMATE NO: 0001 10:43:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *DRUM CHANNELIZING DEVICE 500.000 0.000

EACH 59.500 357.00

6.00000 59.500 357.00

630-80360  
 

0450 *CONCRETE BARRIER (TEMPORARY) 300.000 0.000

LF  0.000 0.00

23.00000 0.000 0.00

630-80370  
 

0455 *TRAFFIC CONE 250.000 0.000

EACH 37.500 187.50

5.00000 37.500 187.50

630-80380  
 

0460 *CHANNELIZING DEVICE (FIXED) 120.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

630-80391  
 

0465 *RUMBLE STRIP (PORTABLE) 8.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

630-80430  
 

0470 *MOBILE PAVEMENT MARKING ZONE 4.000 0.000

DAY 0.000 0.00

500.00000 0.000 0.00

630-80520  
 

0475 F/A MINOR CONTRACT REVISIONS 225,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0480 F/A PARTNERING 5,000.000 0.000

F A 2,024.900 2,024.90

1.00000 2,024.900 2,024.90

700-70011  
 

0485 F/A CONCRETE PAVEMENT INCENTIVE 325,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0490 F/A FUEL COST ADJUSTMENT 60,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0495 F/A ROADWAY SMOOTHNESS INCENTIVE 120,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 



CONTID: C17024         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 17024-BID    ESTIMATE RUN 12/04/2009

PROJECT: ES22871-032                   ESTIMATE NO: 0001 10:43:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A ON-THE-JOB TRAINEE 2,240.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0505 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0510 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0515 F/A DISPUTE RESOLUTION BOARD 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0520 F/A ELECTRIC SERVICE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70190  
 

0525 F/A EROSION CONTROL 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $167,319.48 167,319.48CURRENT AMT 10,409,145.28 $$

CAT NO0300 STRUCTURE O-26-E 

0530 REMOVAL OF ASPHALT MAT (PLANING) 357.000 0.000

SY  0.000 0.00

1.60000 0.000 0.00

202-00240  
 

0535 *REMOVAL OF BRIDGE RAILING 188.000 0.000

LF  0.000 0.00

5.30000 0.000 0.00

202-00425  
 

0540 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000

L S 0.000 0.00

30,000.00000 0.000 0.00

202-00495  
 

0545 *SANDBLASTING 5,658.000 0.000

SF  0.000 0.00

0.35000 0.000 0.00

202-05150  
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PCN: 17024-BID    ESTIMATE RUN 12/04/2009

PROJECT: ES22871-032                   ESTIMATE NO: 0001 10:43:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE O-26-E 

0550 *STRUCTURE EXCAVATION 448.000 0.000

CY  0.000 0.00

13.50000 0.000 0.00

206-00000  
 

0555 *STRUCTURE BACKFILL (CLASS 1) 309.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

206-00100  
 

0560 *STEEL PILING (HP 14X89) 130.000 0.000

LF  0.000 0.00

89.50000 0.000 0.00

502-11489  
 

0560 MATERIAL ALLOWANCE STEEL PILING O-26-E 0.000

LF  160.000 6,331.20

39.57000 160.000 6,331.20

0565 *DRILLED CAISSON (36 INCH) 104.000 0.000

LF  0.000 0.00

275.00000 0.000 0.00

503-00036  
 

0570 *BRIDGE EXPANSION DEVICE (0-4 INCH) 88.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

518-01004  
 

0570 MATERIAL ALLOWANCE EXPANSION O-26-E 0.000

LF  88.000 7,515.20

85.40000 88.000 7,515.20

0575 *EPOXY RESIN (INJECTION) 36.000 0.000

LF  0.000 0.00

100.00000 0.000 0.00

519-01000  
 

0580 *EPOXY RESIN CRACK SEALER 4,048.000 0.000

SF  0.000 0.00

3.00000 0.000 0.00

519-01050  
 

0585 *THIN BONDED EPOXY OVERLAY 629.000 0.000

SY  0.000 0.00

45.00000 0.000 0.00

519-03000  
 

0590 *CONCRETE CLASS D (BRIDGE) 237.000 0.000

CY  0.000 0.00

660.00000 0.000 0.00

601-03040  
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PCN: 17024-BID    ESTIMATE RUN 12/04/2009

PROJECT: ES22871-032                   ESTIMATE NO: 0001 10:43:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE O-26-E 

0595 *REINFORCING STEEL (EPOXY COATED) 46,852.000 0.000

LB  0.000 0.00

1.00000 0.000 0.00

602-00020  
 

0600 *BRIDGE RAIL TYPE 10 264.000 0.000

LF  0.000 0.00

97.00000 0.000 0.00

606-11000  
 

CAT 0300 $13,846.40 13,846.40CURRENT AMT 381,409.90 $$

CAT NO0301 STRUCTURE O-26-N 

0605 *REMOVAL OF HEADWALL 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

202-00015  
 

0610 *REMOVAL OF WALL 2.000 0.000

EACH 0.000 0.00

520.00000 0.000 0.00

202-00150  
 

0615 *STRUCTURE EXCAVATION 190.000 0.000

CY  0.000 0.00

13.50000 0.000 0.00

206-00000  
 

0620 *STRUCTURE BACKFILL (FLOW-FILL) 40.000 0.000

CY  0.000 0.00

135.00000 0.000 0.00

206-00065  
 

0625 *STRUCTURE BACKFILL (CLASS 1) 6.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

206-00100  
 

0630 *SHORING (AREA 1) 1.000 0.000

L S 0.000 0.00

8,500.00000 0.000 0.00

206-01781  
 

0635 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 200.000 0.000

CY  0.000 0.00

275.00000 0.000 0.00

507-00100  
 

CAT 0301 $0.00 0.00CURRENT AMT 74,805.00 $$

CAT NO0302 STRUCTURE O-26-O 

0640 REMOVAL OF CONCRETE PAVEMENT 1,437.000 0.000

SY  0.000 0.00

3.75000 0.000 0.00

202-00210  
 



CONTID: C17024         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 17024-BID    ESTIMATE RUN 12/04/2009

PROJECT: ES22871-032                   ESTIMATE NO: 0001 10:43:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE O-26-O 

0645 REMOVAL OF ASPHALT MAT (PLANING) 1,410.000 0.000

SY  0.000 0.00

1.60000 0.000 0.00

202-00240  
 

0650 *REMOVAL OF BRIDGE RAILING 408.000 0.000

LF  0.000 0.00

5.30000 0.000 0.00

202-00425  
 

0655 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 30.000 0.000

CY  15.000 6,750.00

450.00000 15.000 6,750.00

202-00502  
 

0660 *STRUCTURE EXCAVATION 329.000 0.000

CY  115.500 1,559.25

13.50000 115.500 1,559.25

206-00000  
 

0665 *STRUCTURE BACKFILL (CLASS 1) 150.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

206-00100  
 

0670 *STRUCTURE BACKFILL (CLASS 2) 80.000 0.000

CY  0.000 0.00

22.60000 0.000 0.00

206-00200  
 

0675 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 224.000 0.000

TON 0.000 0.00

175.00000 0.000 0.00

403-34841  
 

0680 CONCRETE PAVEMENT (11 INCH) 1,092.000 0.000

SY  0.000 0.00

31.90000 0.000 0.00

412-01100  
 

0685 *WATERPROOFING (MEMBRANE) 313.000 0.000

SY  0.000 0.00

17.00000 0.000 0.00

515-00120  
 

0690 *BRIDGE EXPANSION DEVICE (0-4 INCH) 206.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

518-01004  
 

0690 MATERIAL ALLOWANCE EXPANSION O-26-O 0.000

LF  206.000 17,592.40

85.40000 206.000 17,592.40
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PCN: 17024-BID    ESTIMATE RUN 12/04/2009
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE O-26-O 

0695 *CONCRETE CLASS D (BRIDGE) 226.000 0.000

CY  27.000 17,820.00

660.00000 27.000 17,820.00

601-03040  
 

0700 *REINFORCING STEEL (EPOXY COATED) 34,960.000 0.000

LB  3,750.000 3,750.00

1.00000 3,750.000 3,750.00

602-00020  
 

0700 MATERIAL ALLOWANCE REINFORCING STEEL O-26-O 0.000

LB  30,955.776 15,168.33

0.49000 30,955.776 15,168.33

0705 *BRIDGE RAIL TYPE 10R 434.100 0.000

LF  0.000 0.00

67.00000 0.000 0.00

606-11010  
 

CAT 0302 $62,639.98 62,639.98CURRENT AMT 360,517.15 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0710 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 26,000.00

26,000.00000 1.000 26,000.00

620-00002  
 

0715 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 22,000.00

22,000.00000 1.000 22,000.00

620-00012  
 

0720 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,800.00

1,800.00000 1.000 1,800.00

620-00020  
 

CAT 0400 $49,800.00 49,800.00CURRENT AMT 49,800.00 $$

PROJECT TOTAL 293,605.86 $ 293,605.86CURRENT AMT 11,275,677.33 $$


